Development and operationalization of a PAFC certification system for the Congo Basin (PAFC Congo Basin Project)

- > Diversify sustainable forest management certification offer in the Congo Basin
- Launched in January 2019 Funding: PPECF-COMIFAC, IDH and PEFC

OBJECTIVES

- Develop a Congo Basin PAFC certification scheme (Cameroon, Congo, Gabon, etc.).
- Ensure that PEFC recognises the scheme
- **Operationalize** the certification scheme

IMPLEMENTATION

- ATIBT (project's holder and supervision)
- project coordinator: (based in Yaoundé)
- TEREA (Technical assistance)
- Assistance from PEFC International
- National PAFC initiatives in Cameroon, Gabon and Congo (partners)

O PPECF











Activities	implementation	Observations	atibt 🕐 🚡
Phase 1: Development of the PAFC Congo Basin certification scheme			SISTEME DE CERTIFICATION MARC POUR LE BASSIN DU COMEO
Preparation and Development of other documents (certification scheme procedures, forest management standard national guides) and submission	On progress	First version of procedures drafted and comments from national PAFCs are being received	Gestion durable des forits - Exigences NORM-002-2028-1
Public consultations on the forest management certification regional standard	completed	2 public consultations 168 comments (first PC) 112 comments (second PC)	
Pilot test realization	completed	2 auditors for the pilot test Desktop pilot test	Hence part models pains 1 General 22 Honore 23 Honore 23
National adoption of the regional forest management standard	Preparation launched	To be hold end of November 2020	
Preparation and submission of the request for endorsement to PEFC	On progress	To be submitted on mid- December 2020	

Activities implementation **Observations** Phase 2: Recognition and operationalization of the PAFC BC certification scheme Enhance the capabilities of stakeholders **Beginning of reflection** • Full recognition and on some actions for Institutionalise regional initiative endorsement expected for Communicate/representation implementation November/end of 2021 Finalize and approve the regional scheme at Some companies have national level. mentioned their interest for Seek funding opportunities PAFC BC so far

Expected PAFC BC certification scheme ready for the certification : first semester 2022

Some concerns are still to solve for the PAFC BC certification scheme to cover and serve companies operations certification over the Congo Basin due to accreditation limitations.





- A very consensual approach (which gave rise to many debates)
- A pragmatic and innovative benchmark, with marker indicators:
 - Certification Management System which specifies the requirements in terms of tools (monitoring procedure, communication, training ...)
 - Fauna management plan

- Social management plan
- Greenhouse gas balance
- Carbon stock evaluation



Development and operationalization of a PAFC certification system for the Congo Basin (PAFC Congo Basin Project)

KFW 5



atht IIIE